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2102 ST $ SOUTH AVE AND HIGHWAY 99W Rehab 1998 E&P

RPL-5161(006) FROM ROUTE 5 TO HIGHWAY 99W CT PS&E 7 7 7/15/1999 6/30/2002

1A6900 R/W Project Complete

SOUTH AVENUE CT CON 242 242 7/15/1999 7/11/2000 6/30/2002 Final Exp Rpt to OLPAcctg 4/3/01

State-only funds total 249 N/A

2103 ST $ BUTTE ST BETWEEN THIRD ST Rehab 1998 E&P

RPL-5161(007) AND HOUGHTON AVE CT PS&E 1 1 7/15/1999 6/30/2002

1A7000 R/W Project Complete

BUTTE STREET CT CON 165 165 7/15/1999 10/12/1999 6/30/2002

State-only funds total 166 N/A

2104 ST $ SECOND ST FROM SOLANO ST Rehab 1998 E&P

RPL-5161(008) TO FIG LANE CT PS&E 21 21 5/11/2000 6/30/2003

1A7100L R/W Project Complete, Final Report of Expenditures

SECOND STREET CT CON 452 452 5/11/2000 5/11/2001 8/8/2000 sent to HQ 9/24/01

State-only funds total 473 N/A

2105 ST $ HOUGHTON AVE, NORTH OF Rehab 1998 E&P

RPL-5161(009) SOLANO ST TO NORTH CITY CT PS&E 9 9 5/11/2000 6/30/2003

1A7200L LIMITS AT BLACKBURN AVE R/W Project Complete

HOUGHTON AVENUE CT CON 92 92 5/11/2000 5/11/2001 7/25/2000

State-only funds total 101 N/A

2128 FED $ TOOMES AVE BRIDGE AT Reconst 1998 E&P

BRLKO-5161(005) ST $ JEWETT CREEK CROSSING PS&E

454374L REMOVE EXISTING LOW WATER CTC R/W 2 2 9/7/2000 6/15/2000 6/30/2003

TOOMES AVE BRIDGE CROSSING AND REPLACE WITH CTC CON 110 110 7/16/2001 5/3/2001 5/3/2002 7/10/2001

HBRR with STIP Match A FLAT SLAB BRIDGE total 112

Bridge 8C-363 Final Expend Report sent to HQ 7/12/02

2172 ST $ EDITH AVE,FIRST ST, MAIN ST, Rehab 2000 CT E&P 1 1 2/23/2001 6/30/2003

RPL-5161(010) WALNUT ST CT PS&E 21 21 2/23/2001 6/30/2003

455064 R/W Project Complete, Final Report of Expenditures

CITY STREET REHAB CT CON 407 407 2/23/2001 2/23/2002 7/24/2001 sent to HQ 2/6/02

State-only funds total 429 N/A
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Tom Russ says City is anxious to begin as soon as CTC is ready.

2280 On Solano St from Edith 2002 E&P 0 NA Advance to 02/03 denied by CTC 7/02 mtg

RPL-5161(011) Ave to 6th St, including Rehab CT PS&E 13 13 6/30/2005

455534 ST $ intersections and adjoining R/W 0

Solano St Pavement and Signal streets CT CON 451 451 6/30/2006

State-only funds total 464 mw - revised proj to reflect CTIPS 5/22/02

Tom Russ says City is anxious to begin as soon as CTC is ready.

2281 South St from 6th St to 2002 E&P 0 NA Advance to 02/03 denied by CTC 7/02 mtg

RPL-5161(012) Marguerite Ave and Rehab CT PS&E 5 5 6/30/2005

455544 ST $ adjoining streets R/W 0

South Street Rehab CT CON 301 301 6/30/2006

State-only funds total 306 mw - revised proj to reflect CTIPS 5/22/02
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